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SCHEDULE STATUS: 
 
Notice to proceed date: June 01 2020                          
Original contract completion date:553 Cal. Days From NTP. April 06 2022                                                       
Extension of time requested: 126 days                                                                                      
Extension of time approved:  126 days 
Lost weather days:  0 days                                 
Percent complete 83 %                                           
  
  
  
 
 
BUDGET STATUS:  
 
Contract amount: $51,588,793.00       Total billed to date: $42,730,871.70 
Approved change orders: $78,366.83            Paid to date: $39,602,394.39 

 
Revised contract amount: $ 51,667,159.83            
Pending changes:                              
        
  
  
PENDING ISSUES: Monitoring potential Sink Holes 
 
BRIEF PROJECT STATUS: 

 Site activities, final grading, curbs and walks. 
 Site Plantings have been ordered. 
 CMU Veneer remains at Gym and Cafeteria 
 Drywall finishing is complete in Area A and 95% area B 
 Metal framing and wall enclosure is ongoing at the gym area. 
 Painting is 95% Area A and B 
 Painting ongoing in Area C and D 
 Ceiling Grid and above ceiling inspections are ongoing in Area A Gr., 1st and 2nd floors 
 Standing seam Roofing is ongoing in area A and Band D 
 Facia and soffit work Continues in Area A, B and C 
 Window / Curtainwall installation is ongoing in Area A, B 
 Mechanical duct and piping installation continues. 
 Mechanical Mezz. Piping and duct work continues. 
 Plumbing fixture Installation in Area A 
 Electrical Lighting and devices are ongoing in Area A and B 
 ATC control wiring is completed in area A and B 
 Operable partitions installation area A, on going 
 Elevator installation on going. 
 Casework installation is ongoing in Area A 



Project Status Report 

 

 Page 4 7/14/2022 

 
  
 

 
Progress Photos 

 
 

 



Project Status Report 

 

 Page 5 7/14/2022 

 
 

 

 
 



Project Status Report 

 

 Page 6 7/14/2022 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


